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We express our gratitude towards your noble act in assisting us when we needed the help 

most. The funds obtained from Y-care were used to complete the project on construction 

of a skills training centre for orphans and vulnerable children. The funds were used to 

buy electricity wiring material, door frames, paint and door locks, this was to complete a 

project funded by Canada Fund which started in March 2007. 

 

The building is complete however it is not yet used for its purpose as the community 

group is still fundraising towards buying equipment that include potter’s wheel, kiln and 

other accessories. 

 

The funding also activated the community and enhanced their involvement, commitment 

and ownership. The community’s sense of self reliance was also reinforced through in 

kind activities where the community contributed by giving their time and energy 

mobilising resources and contributing their time and skills in activities such as plastering 

and painting. 

 

The project made the organisation to be visible to the community and the community 

dream became a reality, more community members joined the trust. It also attracted other 

stakeholders including BONEPWA and Tides. 

 

It also helped the organisation to plan further training of its members on lay counselling, 

treatment literacy education, community mobilisation and care of the sick at home. The 

organisation has started a process of registering orphans and vulnerable children for day 

care at the centre. 

 

Community confidence as a result of the project has been increased. The potential they 

never knew they had has been brought to light. These will motivated them to do even 

more. The group have been doing home visits to the sick at home to do counselling and 

treatment literacy as well as registering orphans and vulnerable children. 

 

Constraints 

Due to price increase in building material and transportation, it was difficult for the 

community to raise enough funds. Electrification of the centre is still not done as 

Botswana Power Corporation ‘s quotation is P12000.00, fencing material is also another 

shortfall. 

 

The community is in a rural environment, and experience challenges associated with 

poverty, and hence difficulties in raising financial contribution.  

 

 

 


